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Original T.O. Cost

Modifications: (1)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Superfund Site

Phase II Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24
$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,054,661.27
Site Funds Available:

* Excludes: Fee, Fixed Price Subcor

Costs fo Date T.O. #1:
Indirect Costs 19%
Direct Costs: 81%

TTj/s week:
Indirect Costs 24%
Direct Costs: 76%

$ 1,328.663.82 |
itracts

(Fee Excluded)
$ 571,015.03
$ 2,483,646.63
$ 3,054,661.66

$ 17,452.07
$ 55,603.13
$ 73,055.20

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,862.42
Direct Costs: $ 12,312.50

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:
Target Completion, Field Ops 1 1

$ 15,174.92

2/14/2005 |
Vlar 05 (230 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04 ._. ._„

Dl 1 0 fi I/
Completion: 3/25/2005 (RevisRijSJp OEzsl^

i r* î /̂ ^ 4V^ 11 f B3 /W 17M

#23

Costs Thru:

11/19/2004

^*?
« Page 1 of 5
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Budget Summary:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bit:
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 4,888.52
$ 9,222.13
$ 3,341.42
$
$

$ 431.80
$ 63,758.21
$ 315,675.55
$ 187,876.23
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
.$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$ 330.87
$ 599.63
$ 10,134.04
$ 6,211.63
$ 394.20
$ 19.200.83
$ 12,322.15
$
$ 2,317.53
$
$ 563.93
$ 1,225.58
$
$ 339.42
$ 1,620.08
$
$ 343.24

$
$
$ (0.06)
$
$ 73,055.14

$ 3,912.93
$ 59,492.89
$ 481,193.99
$ 275,715.50
$ 10,339.37
$ 957,041.22
$ 326,217.76
$ 30,751.78
$ 117,651.89
$ 73,517.04
$ 17,341.80
$ 48,278.50
$
$ 16,685.69
$ 63,160.27
$ 641.18
$ 1,704.82

• $
$
$ (0.39)
$ 183,020.00
$ 3,237,681.27
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Thru 11/12/04

Date
11/13/2004
11/14/2004
11/15/2004
11/16/2004
11/17/2004
11/18/2004
11/19/2004

This Week
To Date

VB/l-70 Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 1,665,207.23 $ 184,636.64

Labor
$ 9,272.81
$ 575.36
$ 10,180.14
$ 9.203.8C
$ 6,533.9£
$ 1,524.11
$ 566.4^
$ 37,856.61
$ 1,703,063.8-

Per Diem
$ 721.61

> $ 721.61
1 $ 721.61
) $ 721.61
> $ 377.78

$ 77.20
1 $

$ 3,341.42
I $ 187,978.06

$ 358,370.96

Equipment
$ 2,420.49
$
$ 2,420.49
$ 2,809.91
$ 2
$ 1

,179.81
,814.08

$ 1,814.08
$ 13,458.86
$ 371,829.82

Weekly Cost by Category

10% 1%

™/f\

\1 72%
^8%\f_^/

5%

$ 502,983.40

Material
$ 1,173.45
$ 5.69
$ 4,345.37
$ 4,145.74
$ 354.76
$ 178.09
$ 165.56
$ 10,368.66
$ 513,352.06

D Labor

• Per Diem

G Equipment

Q Material

• Subcontracts

D Analytical

Cost to Date by Category
9% 0%

^7%/^m ^\

12%\̂ J J

6%

/56%

D Labor

B Per Diem

D Equipment

O Material

B Subcontracts

D Analytical

$25(

$20(
$15(
$10(
$5(

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 267,019.63 $ 3.388.23 $ 183,020.00

Subcontracts
$ 6.84
$
$ 6.84
$ 7,601.22
$ 6.84
$ 6.84
$ 6.84
$ 7,635.42
$ 274,655.05

Analytical

$ - -
$
$ 394.20
$
$
$
$
$ 394.20
$ 3,782.43

Fee
$
$
$
$
$
$
$
$
$ 183,020.00

Daily Total
$ 13,595.20
$ 1,302.66
$ 18,068.65
$ 24,482.28
$ 9,453.14
$ 3,600.32
$ 2,552.92
$ 73,055.17
$3,237,681.26

VB/l-70 Superfund Site
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Week Ending
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#23

Costs Thru:

11/19/2004

Page 2 of 5

$ 3,164,626.09

Total Phase II
$ 3,178,221.29
$ 3,179,523.95
$ 3,197,592.60
$ 3,222,074.88
$ 3,231,528.02
$ 3,235,128.34
$ 3,237,681.26

CZZ] Weekly Costs
(Excludes Fee)

——6 per. Mov. Avg.
(Weekly Costs
/r^.._l..-i rr__x\
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Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program
Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

VB/l-70 Super-fund Site

Phase II Rapid iv, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

RRIV T.O#0001 (201 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

201

#23

Costs Thru:

11/19/2004
Completed This week

This Week
Total Cost Cost/Property

6

Total Cost to Date (447 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 63,758.21
$ 315,675.55
$ 187,876.23
$ 3,273.24
$
$ 571,015.03

$
$ 2.15
$ 317.21
$ 1,570.53
$ 934.71
$ 16.28
$
$ 2,840.87

$
$
$ 4,888.52
$ 9,222.13
$ 3,341.42
$
$
$ 17,452.07

$
$
$ 814.75
$ 1,537.02
$ 556.90
$
$
$ 2,908.68

$ 6,119.68
$ 13,746.10
$ 188,777.83
$ 905,677.90
$ 534,026.15
$ 13,903.27
$
$ 1,662,250.93

$ 13.69
$ 30.75
$ 422.32
$ 2,026.13
$ 1,194.69
$ 31.10
$
$ 3,718.68

$ 3,912.93
$ 59,492.89
$ 481,193.99
$ 275,715.50
$ 10,339.37
$ 957,041.22
$ 326,217.76
$ 30,751.78
$ 117,651.89
$ 73,517.04
$ 17,341.80
$ 48,278.50
$
$ 16,685.69
$ 63,160.27
$ 641.18
$ 2,481,941.81
$ 3,052,956.84
$ 247,647.20

$ 19.47
$ 295.98
$ 2,394.00
$ 1,371.72
$ 51.44
$ 4,761.40
$ 1,622.97
$ 152.99
$ 585.33
$ 365.76
$ 86.28
$ 240.19
$
$ 83.01
$ 314.23
$ 3.19
$ 12,347.97
$ 15,188.84
$ 1 ,076.73

$ 330.87
$ 599.63
$ 10,134.04
$ 6,211.63
$ 394.20
$ 19,200.83
$ 12,322.15
$
$ 2,317.53
$
$ 563.93
$ 1,225.58
$
$ 339.42
$ 1,620.08
$
$ 55,259.89

$ 55.15
$ 99.94
$ 1,689.01
$ 1,035.27
$ 65.70
$ 3,200.14
$ 2,053.69
$
$ 386.26
$
$ 93.99
$ 204.26
$
$ 56.57
$ 270.01
$
$ 9,209.98

$ 72,977.31
$ 260,472.68
$ 1,079,182.07
$ 640,590.47
$ 34,441.44
$ 1,990,255.57
$ 708,138.46
$ 71,982.72
$ 286,848.21
$ 73,517.04
$ 26,201.35
$ 149,233.26
$
$ 158,955.61
$ 144,439.60
$ 4,191.98
$ 5,701,427.77

$ 72,711.96 $ 12,118.66 $ 7,363,678.70
$ - $. 1,076.73 $ 482,833.29

$ 3,300,604.04 $ 16,265.57 $ 72,711.96
N/A

$ 1,704.82
$

Costs Not Included In site Averages $ 3,302,308.86

N/A
$ 343.24
$
$ 73,055.20

$ 13,195.39 $ 7,846,511.99
$ 44,830.21
$ 1,704.82

$
$ 7,893,047.02

$ 163.26
$ 582.71
$ 2,414.28
$ 1,433.09
$ 77.05
$ 4,452.47
$ 1,584.20
$ 161.04
$ 641.72
$ 164.47
$ 58.62
$ 333.86
$
$ 355.61
$ 323.13
$ 9.38
$ 12,754.87
$ 16,473.55
$ 1,080.16
$ 17,553.72

Page 3 of 5



VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04
3/25/2005 (Revised)

#23

Costs Thru:
11/19/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

Fee:

$ 495,569.50 $

$ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0
80
80

Task Order #01
0

201
201

Total To Date
133
314
447

[Avg SF/Site 3,243 3,948 3.854 3,659

* |Avg Cost/Site | $ 18.050.57 | $ 16,429.07 | $ 15,188.84 | $ 16,473.55

* |Avg Cost/SF | $ 5.50 $ 4.16 | $ 3.94 $ 4.50
* Excludes Fee

Completed Sites This Week:

7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3258 York St
3742 Brighton Blvd
361 3 Lafayette St
3609 Lafayette St
3660 Race St
3639 Lafayette St

SF/Site
3,152
2,179

837
2,027
3,111
3,103

Total SF This week 14,409

Total SF Task Order #1 774,655
Total SF 2004 1,186,477
Total SF All Contracts (3) 1,635,451

VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500
$16,000

S 3 S S 3 So o o o o o-- -• CNJ eg c\j c^
t>- t«- eo o>

Week Ending

i iAug Cost/Site
(Fee Excluded)

^—4 per. Mov. Avg.
(Avg Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Uncertain weather conditions, Reset production goals.
2) Downsized Crew and SCT (PH II). Remaining personnel will return after Break.
3) Conducting Restoration Appointments for 2005 season and ASARCO 100.
4) Early demob for scheduled crew rotation. Anticipate full field ops to resume Monday

29 Nov 02. All sites closed and sodded by weeks end.



ij=ssi VB/l-70 Superfund Site

^^ |̂Mjj Phase II Rapid IV, 8A
^̂ ~""™^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#23

Costs Thru:

11/19/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 63,758.21
$ 315,675.55
$ 187,876.23
$ 3,273.24
$
$ 571,015.03

$ 2,127.44
$ 48.69
$ 124,757.83
$ 52,792.09
$ 13,374.19
$ 14,143.74
$ 207,243.98

$ 13.31
$ 395.98
$ 1,569.85
$ 883.29
$
$
$ 2,862.42

LS
66
66
66
LS
LS

$ 2,127.44
$ 26,134.49
$ 103,610.36
$ 58,296.81
$ 13,374.19
$ 14,143.74
$ 217,687.03

$ (0.00)
$ (26,085.80)
$ 21,147.47
$ (5,504.72)
$
$
$ (10,443.05)

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 3,912.93
$ 59,492.89
$ 481,193.99
$ 275,715.50
$ 10,339.37
$ 957,041.22
$ 326,217.76
$ 30,751.78
$ 117,651.89
$ 73,517.04
$ 17,341.80
$ 48,278.50
$
$ 16,685.69
$ 63,160.27
$ 641.18
$ 1,704.82
$
$
$ 2,483,646.63

$ 3,211.33
$ 36,111.09
$ 122,582.41
$ 48,681.20
$ 4,889.01
$ 245,846.68
$ 75,023.00
$ 4,721.40
$ 23,849.57
$ 1,482.96
$ 6,905.30
$ 21,597.21
$ 9,152.30
$ 4,817.03
$ 11,825.46
$ 6,858.82
$ (1,704.82)
$ 143,122.20
$ 352,447.30
$1,121,419.45

$ 11.82
$ 133.05
$ 2,301.70
$ 1,311.82
$ 17.36
$ 4,582.44
$ 1,692.96
$ 291.99
$ 640.12
$ 260.90
$ 99.76
$ 492.91
$
$ 48.84
$ 358.58
$ 7.39
$ 60.89
$
$
$ 12,312.50

LS
LS
66
66
LS
66
66
66
66
LS
66
112 .
N/A
LS
66
LS
LS
LS
LS

$ 3,211.33
$ 36,111.09
$ 151,911.92
$ 86,580.05
$ 4,889.01
$ 302,440.71
$ 111,735.17
$ 19,271.58
$ 42,247.73
$ 4,000.00
$ 6,584.16
$ 51,078.67
$ 9,152.30
$ 4,817.03
$ 23,666.21
$ 6,858.82
$
$ 143,122.20
$ 352,447.30
$ 1,360,125.27

$ 0.00
$ (0.00)
$ (29,329.51)
$ ^37,898.85)
$ 0.00
$ (56,594.03)
$ (36,712.17)
$ (14,550.18)
$ (18,398.16)
$ (2,517.04)
$ 321.14
$ (29,481.46)
$
$ 0.00
$ (11,840.75)
$
$ (1,704.82)
$
$
$ (238,705.82)

$ 279,218.15
$ 4,662,543.24

$ 183,020.00
$ 3,237,681.66

$ 96,198.15
$1,424,861.58 $ 15,174.92

$ 96,198.15
$ 1,674,010.46

$ 0.00
$ (249,148.88)



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 11/19/2004

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOGS Supplies

028 Site Coord ASARCO

$ 4,888.52

$ 9,222.12

$ 3.341.39

$ 330.87

$ 599.02

$ 10,134.03

$ 6.211.63

$ 394.20

$ 19.200.83

$ 12,322.16

$ 2.317.53

$ 563.93

$ 1,225.59

$ 339.41

$ 1.620.07

$ 343.24

$ 1 ,477.05

$ 5.511.27

$ 330.87

$ 540.49

$ 6,575.05

$ 3.938.68

$ 13,375.36

$ 3,607.60

$ 931.41

$ 1,225.59

$ 343.24

$ 3,341.39

$ 2,675.53

$ 59.13

$ 3.558.98

$ 2.272.95

$ 3,647.31

$ 246.38

$ 659.17

$ 339.41

$ 3,411.47

$ 994.26

• .

$ 2,178.15

$ 873.81

$ 726.96

$ 563.93

$ 1,620.07

$ 41.06

$ 7,594.37

f

% 394.20

-

Totals $ 73,055.14 $ 37,856.60 $ 3,341.39 $ 13.458.85 $ 10.368.65 $ 7.635.44 $ 394.20 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, November 19,2004

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 63,758.21 34,990.27 28,767.94

004 Site Admin/lndirects 315,675.50 229,318.36 101.84 55,783.60 29,866.22 605.48

005 Lodging/Per Diem 187,876.11 $ 187,876.11

006 Home Office 3,273.24 3,273.24

009 Site Set-uo/Maint. 3,912.93 2.612.51 1,300.42

010 Site Coord. 59,492.69 54,045.69 3,984.50 1,462.50

011 Removal 481.193.95 375,682.56 98,292.12 7,219.27

012 T&D 275,715.57 205,345.24 66,421.77 3,948.57

013 Sampling Analysis 10,339.33 1,606.98 4,949.95 3,782.40

014 Backfill 957,041.29 617,113.16 106.362.38 233.565.76

015 Sod & Seed 326217.75 93,578.08 21,540.82 24.086.47 $ 187.012.38

016 Garden & Flowers 30.751.76 30,751.76

017 Rock and Mulch 117,651.95 22,941.82 12,098.37 82.495.73 116.03

018 Post Const. Maint. 17.341.79 11,677.76 4.689.48 974.55

019 Site Coord Follow-up 48.278.51 46,845.50 1.433.00

021 Community Air Mon. 16,685.61 7,346.35 788.40 8,550.86 (0.00)

022 FOG & Supplies 63.160.27 63,160.27

023 ASARCO Support 641.18 641.18

027 Sprinkler System 73,517.01 2,861.83 2,157.82 68,497.38

028 Site Coord ASARCO 1,704.82 1,704.82

100 Fee 183,020.00 $ 183,020.00

Totals $ 3,237,681.26 $1.703,063.80 $187,977.95 $ 371.829.91 $ 513.352.04 $274,655.17 $ 3,782.40 $ $ 183,020.00



11/22/2004
8:52 AM

Project Variance Report

VB -1/70 Phase m

Friday, November 19, 2004

Construction Work Plans 5.915.10 5.483.30 5.915.10 131.1%
003 Mobllzation/Crew Rotation EACH 56.926.90 63,806.90 83.758.21 100.0% 1Z681.19 63,758.21 (48.69) -0.1%
004 Site Administration and Indlreds 4.00 MTH 217.389.74 440,433.38 315.675.50 100.0% 78.705.20 315,675.50 { (124,757.88) -28.3%

Lodging & Per Diem 4.00 MTH 181.719.63 240.668.32 187.876.11 100.0% 46.929.65 187.876.11 (52.792.21) -21.9%
006 Home Office Support 16.647.43 3.273.24 4.153.86 13.342.20 16.615.44
007 Final Report 6.428.74 6,428.74 0.0% 6,428.74 6.428.74 6.428.74 0.0%

008 Protect Close-Oul 1.00 LS 7.715.00 7,715.00 7.715.00
Site Set-up/Maintenance 16.00 WK 7.124.26

010 Site Coordination 155.00 59.901.73 95.603.98 59.492.69 389.25 60.337.36 (35,266.62) -36.9%
011 Removal Impacted 534,750.00 SF 285.069.22 603,776.40 481.193.95 100.0% 481.193.95 $ (122.582.451 -20.3%
012 T&D of Impacted Soib 8,400.00 TON 210.756.20 324,396.70 275.715.57 32.76 275.715.57 (48,681.13) •15.0%
013 Sampling & Analysis 24.800.00 TON 10.320.38 10.339.33 0.42 10.412.24 .31.6%
014 534.750.00 473.788.10 1.202.887.90 957.041.29 100.0% 1.78 957.041.29 $ (245.846.611 -20.4%
015 Sod & Seed 155.00 EACH 167.376.40 326,217.75 326,217.75 S (75.023.011 -18.7%
016 [Garden & Rower Bed 155.00 EACH 11.710.80 35.473.18 30.751.76 100.0% 198.37 30,751.76 (4.721.42) -13.3%
017 Rock. Mulch. & Use 155.00 EACH 82.562.70 141.501.46 117,651.95 100.0% 758.20 117.651.95 (23.849.51) -16.9%

Post Construction Maintenance 24.247.10 17.341.79 '' 0.19 84.228.47 101.570.26
019 Site Coordination Follow-up 1SS.OO EACH 59,901.70 69,875.71 48.278.51 385.95 11,545.69 59.824.20 110.051.51) -14.4%
020 Site Teardown & Demobilization 1.00 LS 9.152.30 9.152.30 0.0% 9.152.30 9,152.30 9.152.30 0.0%

021 Comunltv Air Monitoring 4.00 MTH 3.339.70 21JJQ2.72 16,685.61 100.0% 4.157.42 16.685.61 (4.817.11 -22.4%
022 Fuel Oil. Mbc Field Supplies 96.00 DAY 64.946.60 74.985.73 63.160.27 97.3% 676.13 1.752.53 64.912.80 (10.07Z93: -13.4%
023 Asarco Support 1.00 LS 1,261.00 7.SOO.OO 641.18 50.8% 1.26Z16 620.98 1.262.16 (6.237.64 -83.2%
024 T&D to Landfill 2,800.00 TON 306,930.60 0.0% 0.0%

025 Lead Base Paint Assesment 450.00 EACH 143 122.20 143.122.20 0.0% 318.05 143.122.05 143 122.05 (0.15; 0.0%

026 Lead Basa Paint Abatement 100.00 EACH 35Z447.30 352.447.30 0.0% 3,524.47 352.447.30 352.447.30 0.0%
027 Sprinkler System 1.00 J=§_ 75.000.00 73.517.01 100.0% 73.512.04 73.517.01 (1.482.99:
028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 1.704.82 100.0% 16.87 1.704.82 1.703.82
100 Fee 1.00 LS 183.020.00 279.218.15 183,020.00 100.0% 183.020.00 183.020.00 (96.198.15! -34.5%

Totals 1.00 LS $ 3,056,170.25 $ 4,662,544.24 $ 3,237,681.26 69.4% $ 442,453.47 $ 639,893.58 $ 3,877,574.84 $(784,969.40) -16.8%
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